
ID WBS Task Name Start Finish

1 1 RSVP Fri 10/1/04 Wed 6/1/16
2 Level One Milestones Wed 1/23/08 Thu 5/19/11
3 All Solenoid Procurements Placed Wed 1/23/08 Wed 1/23/08
4 MECO A Line Ready for Tests Wed 10/1/08 Wed 10/1/08
5 KOPIO Neutral Beam Line Complete Mon 12/1/08 Mon 12/1/08
6 KOPIO Experiment Ready for Beam Fri 10/1/10 Fri 10/1/10
7 MECO Experiment Ready for Beam Thu 5/19/11 Thu 5/19/11
8

9 RSVP Beam Running Wed 1/2/08 Wed 6/1/16
10 Beam & Detector R&D Wed 1/2/08 Thu 2/26/09
11 FY08 Wed 1/2/08 Tue 2/26/08
12 FY09 Fri 1/2/09 Thu 2/26/09
13 Beam Pre-operations Mon 1/4/10 Fri 2/26/10
14 FY10 Mon 1/4/10 Fri 2/26/10
15 Engineering & Commissioning Mon 1/3/11 Fri 2/24/12
16 FY11 (KOPIO) Mon 1/3/11 Fri 2/25/11
17 FY12 (MECO) Mon 1/2/12 Fri 2/24/12
18 Operations, Data-taking Mon 2/28/11 Wed 6/1/16
19 FY11 (KOPIO) Mon 2/28/11 Fri 6/24/11
20 FY12 (MECO) Mon 2/27/12 Fri 6/22/12
21 FY13 - FY16 (expts alternate) Wed 1/2/13 Wed 6/1/16
22

23 1.1 RSVP PO Mon 10/3/05 Fri 9/30/11
24

25 1.2 KOPIO Fri 10/1/04 Fri 9/30/11
26 1.2.1 Vacuum Subsystem Mon 10/3/05 Wed 6/23/10
27 1.2.2 Preradiator Mon 1/3/05 Wed 12/30/09
28 1.2.3 Calorimeter System Mon 10/3/05 Fri 9/30/11
29 1.2.4 Charged Particle Veto Mon 10/3/05 Wed 3/31/10
30 1.2.5 Photon Veto Mon 10/3/05 Fri 10/1/10
31 1.2.6 Catcher Mon 7/17/06 Thu 7/30/09
32 1.2.7 Trigger Mon 3/7/05 Wed 10/7/09
33 1.2.8 DAQ Mon 10/17/05 Thu 7/1/10
34 1.2.9 Off-line Computing Fri 10/1/04 Thu 11/25/10
35 1.2.10 Systems Integration Mon 10/3/05 Thu 6/23/11
36

37 1.3 MECO Sat 10/1/05 Mon 5/16/11
38 1.3.1 Extinction Sat 10/1/05 Tue 3/24/09
39 1.3.2 Production Target and Shield Sat 10/1/05 Mon 4/25/11
40 1.3.3 Muon Beamline Sat 10/1/05 Mon 5/2/11
41 1.3.4 Straw Tracker Sat 10/1/05 Thu 2/10/11
42 1.3.5 Electron Calorimeter Sat 10/1/05 Thu 3/31/11
43 1.3.6 Cosmic Ray Shield Sat 10/1/05 Thu 3/31/11
44 1.3.7 Trigger and DAQ Sat 10/1/05 Fri 1/22/10
45 1.3.8 Simulations and Offline Analysis Sat 10/1/05 Fri 12/31/10
46 1.3.9 Integration and Installation Sat 10/1/05 Mon 5/16/11
47

48 1.4 AGS Upgrade Project Fri 7/1/05 Wed 7/20/11
49 1.4.1 Booster/AGS Modifications Mon 10/3/05 Fri 12/3/10
50 1.4.2 Switchyard Mon 10/3/05 Mon 12/3/07
51 1.4.3 KOPIO Fri 7/1/05 Thu 9/30/10
52 1.4.4 MECO Mon 10/3/05 Mon 6/13/11
53 1.4.5 AGS Project Office Mon 10/3/05 Wed 7/20/11
54

55 1.5 MECO Magnet Tue 1/4/05 Wed 5/11/11
56 1.5.1 Magnet system final design Tue 1/4/05 Wed 1/23/08
57 1.5.2 Magnet system fabrication Wed 6/21/06 Tue 4/5/11
58 1.5.3 Magnet system installation Tue 4/1/08 Wed 5/11/11
59 1.5.4 Magnet commissioning complete Wed 5/11/11 Wed 5/11/11
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